Project Plan 2015 to 2017

Activity	Feb-15	Mar-15	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17	Feb-17	Mar-17	Apr-17	May-17	Jun-17	Jul-17	Aug-17	Sep-17	Oct-17	Nov-17	Dec-17
SPC Agrees to development of NDP																																			
First public meeting (to attract volunteers)																																			
Area Designation submitted to VHWDC																																			
Launch of NDP flyer to village																																			
VHWDC Public consulation on area designation																																			
Public presentations on NDP process																																			
SPC approves Steering Group																																			
Community Groups surveyed																																			
Public engagement at Village Fete																																			
Revised area designation agreed by VWHDC																																			
Public engagement at Village Fete																																			
Village questionairre on traffic																																			
Public consultation on transport																																			
Public engagement - Housing design																																			
Housing Needs survey carried out by CFO																																			
Commercial Activity Survey																																			