Project Plan 2018 to completion

Activity	Jan-18	Feb-18	Mar-18	Apr-18	May-18	Jun-18	Jul-18	Sep-18	Oct-18	Nov-18	Dec-18	Jan-19	Feb-19	Mar-19	Apr-19	May-19	Jun-19	Jul-19	Aug-19	Sep-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20
Landscape and Village Character Assessments																													
Landowner meeting (Pennyhooks Farm)																													
Presentation at Parish Assembly																													
Allotment holders Survey & Consultation																													
Open Spaces survey & consultation																													
Meeting with Wilts & Berks Canal Trust																													
Pre-Submission Consultation																													
Update following pre-submission consultation																													
Develop Basic Conditions Statement																													
Develop Consultation Statement																													
Health Check																													
Update following Health Check																													
SEA Screening Opinion (VWHDC)																													
SPC sign off Submission version of plan																													
Submit Plan to VWHDC																													
VWHDC Consultation																													
Independent Examination																													
Referendum																													
Adoption by VWHDC																													